

SmartphoneCentre Implementation Plan

Date: 2026-07-21 | Scope: convert the current prototype into a production-ready startup website and operations platform.

1. Stabilize the product foundation

- Choose one active frontend endpoint and retire or consolidate the duplicate **reliable-exchange** app.
- Define the startup scope clearly: trade-in only, storefront only, or a unified platform.
- Separate demo assets, prototype data, and production code paths so the repository has one clear source of truth.

2. Fix security and trust first

- Replace the client-side admin PIN with proper authentication and role-based authorization.
- Add server-side validation for every booking, model, and admin update route.
- Put rate limiting, stricter CORS, request-size limits, and audit logs in front of the API.
- Move sensitive submission and notification logic from the browser into the backend.

3. Harden the data layer

- Move the production database from SQLite to Postgres.
- Add constraints, indexes, and migration discipline for models and bookings.
- Store structured operational data in normalized tables instead of JSON where it matters.
- Add backup and restore procedures before launch.

4. Turn the UI into a real startup site

- Create a full landing page with a strong hero, benefits, process explanation, FAQs, testimonials, and CTA blocks.
- Refine the design system: typography hierarchy, spacing scale, buttons, cards, and responsive rules.
- Improve the mobile booking flow with sticky summaries, better step progress, and clearer validation states.
- Make empty, loading, error, and success states feel intentional across the app.

5. Make the product operational

- Add a real booking lifecycle and audit trail for admin actions.
- Move email/SMS notifications to the backend and wire in environment-based secrets.
- Add analytics for funnel drop-off, booking completion, and admin throughput.
- Create SEO pages for services, locations, and device categories.

6. Add quality gates before launch

- Write tests for valuation logic, booking validation, and admin status updates.
- Add lint, typecheck, and build steps to CI.
- Run accessibility, performance, and cross-device checks before deployment.
- Review security headers and production deployment settings before public release.

Recommended execution order

- Phase 1: security and backend hardening.
- Phase 2: database and workflow stability.
- Phase 3: UI redesign and marketing pages.
- Phase 4: testing, analytics, and launch readiness.

Why these changes matter

The current codebase is a strong prototype, but a startup launch needs trust, reliability, and operational control. The biggest risk is the current security model: the admin area is still client-gated, and the API has no true server-side authorization. The biggest product opportunity is turning the existing diagnostic flow into a polished conversion funnel with a credible landing experience.

If you want, this PDF can be followed by a build checklist, sprint plan, or investor-ready product roadmap.